

# FABRIC VILLAGE

## CONSTRUCTION UPDATES AUGUST 2019



Dear Valued Clients,

Here is a summary of works so far:

- Ground fully compacted after reduced level dig completion
- Stage 1 foundation pour complete with holding down bolts installed for steel columns
- Stage 2 footings being excavated in preparation for stage 2 foundation pour next week
- 5 loads removed in order to progress next pour
- Cladding specialist on site this week, procuring materials, cost expected to be finalized this week in order to bottom out party wall
- Steel expected on site in October

We will keep you updated with the progress and any changes as development continues.



# CONSTRUCTION UPDATES AUGUST 2019

